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Facility Project Management Database - FPMD

• FPMD Workshop Agenda:
– Background – What is the FPMD?
– FPMD Roles
– FPMD Capabilities

• Project Management 
• Line Management

– Planning Module
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– Planning Module
– 1509 Creation
– Steering Committee

• Recent Changes
• Planned Enhancements

– FPMD’s Future
– Live Demonstration
– Questions / Suggestions
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National Aeronautics and Space Administration

Facility Project Management Database - FPMD

• The FPMD system is a tool developed by NASA Facilities Project 
Managers tailored for use on the NASA Construction of Facilities 
(CoF) Program. It can also be used for locally funded projects.

• The Facility Project Management Database (FPMD) is a web-
based application designed to assist the Facility Project Manager 
to track and manage their project’s costs and schedule, upload 
and store project documents, create lessons learned, track 
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and store project documents, create lessons learned, track 
construction documentation such as submittals and to 
communicate project status and issues. 

• As a management tool, the FPMD has the ability to sort and 
categorize various projects, track cost and schedule growth, help 
to analyze staff workload assignments and communicate issues. 

• Each Center’s project data is viewable only by that Center and 
Headquarters - not by any other Center. 
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FPMD - Roles
• Roles:

– Facility Project Manager (FPM)
• Data entry, updating and reporting for their assigned projects

– FPMD Local Administrator
• Same as FPM and can also add & edit projects, make assignments, 

add contractors and subcontractors, create global milestones

– Project Engineer
• Read only access to only their assigned project’s data
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• Read only access to only their assigned project’s data

– Construction Manager/Quality Assurance
• Data entry, updating and reporting for their assigned projects

– Read Only Access
• Upper management access, limited access, no data input

– CoF Program Manager
• Create & Store “Planned” projects, create 1509s, create Capital 

Facilities Investment Plan and Unfunded Demolition data call 
submissions
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FPMD – Project Data

PROJECT DATA
– Have all pertinent active and completed project data at your 

fingertips such as project title, scope, justification, CoF or Locally 
funded, project team members, design and construction 
contractors, current project phase, fiscal year, minor or discrete, 
demolition, customer,  project manager, building number, etc.

– Future Projects created for planning purposes can be converted to 
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– Future Projects created for planning purposes can be converted to 
active projects. This allows for data and documents used in the 
planning phase to be archived for the life of the project from the 
earliest concept through initial planning, requirements generation 
and tracking, design, acquisition, construction, activation and 
completion.

– Project reports in pdf format can be generated and sent to project 
stakeholders or stored in the FPMD as a project record.
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FPMD  - Funds Management

FUNDS MANAGEMENT
Project Financial Tracking:

– Project Current Cost Estimate (CCE) – which includes all 
project costs are tracked on a customized electronic CCE 
worksheet. All project costs can be tracked here, including 
contingency, escalation, SIES expenses in addition to 
construction contract award and changes.

– Approved Facility Project Cost Estimate (AFPCE) – The 
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– Approved Facility Project Cost Estimate (AFPCE) – The 
project authority (budget) is captured on the CCE worksheet 
and also on the project financial data page.

– SAP Data Storage  (Funds Committed, Obligated, Costed & 
Disbursed – note: manually entered)

– WBS No. tracking/storage
– Construction Progress Payments Tracking (to your 

construction contractor)
– Automatically calculates construction contract cost growth 

based on initial award vs. current contract obligations.
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FPMD – Schedule & Document Management
SCHEDULE MANAGEMENT
Project Schedule Tracking:

– Project milestone tracking through usual project phases 
(Concept, Requirements, Design, Acquisition, Construction, 
Activation & Close-out).

– Accommodates Custom milestone creation & tracking in all 
phases for all projects or for individual projects

– Headquarters would like to see planned & actual 
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– Headquarters would like to see planned & actual 
design/construction award dates; % complete for design/ 
construction & planned design/construction completion dates

DOCUMENT MANAGEMENT
Project Document Creation, Storage and Retrieval:

– Documents stored in folders based on project phase and 
also into “customizable” folders. 

– Headquarters would like to see the following documents 
stored in the FPMD: 1509, 1510, Project Management Plan, 
Studies, PERs & Life Cycle Cost Analysis (Econpack)
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FPMD - Communications
COMMUNICATIONS MANAGEMENT
• Project Issues Communication, with green, yellow and 

red severity ratings (currently based on Metrics of 
Safety, Cost, Schedule, Quality, Coordination and 
Customer Satisfaction).

• Project Status Communication such as phase % 
complete and upcoming critical milestones
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complete and upcoming critical milestones
• Create Project Issue Communication Memos (ICM’s)
• Create Project Lessons Learned w/ its own database
• Project Submittals Tracking and Status

– Provides a printable submittals log

• Project Request For Information (RFI) Creation, 
Tracking and Status
– Provides a printable RFI log 
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Facility Project Management Database

Project Manager / Design Team Uses
• Manage Workload (Team Member) Assignments

– List of various team members assigned to each project 
including customer.

– Ability to email the entire (or select members) of the design 
team
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– Established baseline milestones have been created for each 
project phase, essentially outlining the various basic steps 
required to be completed by the PM for typical CoF projects.

• Project Report Generation
– Conveys project financial, schedule and issue status to 

Management
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Facility Project Management Database

This is an 
example of a 
typical PM 
Report that a 
Project 
Manager can 
take into a 
meeting with 
management 
and contains 
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and contains 
project status, 
issues, current 
phase 
milestones, 
CCE, issues 
month to 
month 
comparison 
and SAP data.
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Facility Project Management Database

Facilities Division Management Uses
• Printable listings of projects based on a variety of sorts such as:

– Track and print personnel assignments such as Project Manager, 
Construction Manager, QAT, and Engineering support roles

– Projects by phase such as all projects currently in construction 
including percent complete for that phase. 

– Project Funding type (CoF, Local, or other funds)
– Project Category (CoF Minor & Discrete, Locally Funded, etc)

www.nasa.gov 11

– Project Category (CoF Minor & Discrete, Locally Funded, etc)
– Building Number
– Fiscal year
– Construction Contractor
– Active, Completed, Cancelled, On-Hold status
– Multiple combinations of any or all the above sorts

• Current active design and construction contractor listing with 
printable report.

• Planning Module used for CoF PPBES Data Call
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Facility Project Management Database

Planning Module
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Planning Module
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FPMD CoF Planning Module
After you login (CoF Program Manager role)  you will see the Center Planned Projects 

Page. Click the "Planning" button on the left menu to add or edit Capital Facility 
Investment Plan (CFIP) projects or Unfunded Demolition projects.
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Center Planned Projects Page
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FPMD CoF Planning Module
The Planning Module’s Default Home Pageis the Capital Facilities Investment Plan 

Page. While in the Planning Module, use the left side menu to select "Planning 
Projects" for CFIP projects, or "Unfunded Demo" for demolition projects.
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FPMD CoF Planning Module
After clicking on Planning you will be shown the Capital Facilities Investment Plan Page, which lists 

projects already entered. To enter a new project, click the red "add capital facility investment plan" 
button above the list. To edit an existing project, click the project title link in the list. 
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FPMD CoF Planning Module

After clicking the red "add capital 
facility investment plan" button or 
the project title of an existing 
project ,you will see the CFIP 
Data Entry Screen. This screen 
includes all of the columns from 
the CFIP spreadsheet used in 
previous years except for a few 
calculated columns. In the figure 
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CFIP Data Entry 

Screen

Click the GO button after entering the data to save it to 

the database

calculated columns. In the figure 
to the right, the data entry field 
designation letter corresponds with 
the information on the next slide 
(i.e., "E" for "Fiscal Year"). The 
meaning of each data entry field 
follows. Data calculated or auto-
filled by FPMD are marked with 
an asterisk. IMPORTANT! After 
entering the data, be sure to click 
the blue "GO" button.
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FPMD CoF Planning Module
Capital Facilities Investment Plan Projects - Data E ntry Fields
A. Center name (based on the person logged in)*
B. Project name
C. Mission Directorate, if project is program direct
D. Center ranking for the Project
E. Fiscal year (FY) in which funding for the project  is requested
F. Facility number as designated in the RPI
G. Repair costs estimates in $K (thousand)
H. Construction (New or Repair-by-Replacement) costs  estimates in $K based
I. Total costs estimates in $K (calculated from Repa ir and Construction cost estimates)*
J. Project is Construction (Yes or No)
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J. Project is Construction (Yes or No)
K. Project is Repair-by-Replacement  (Yes or No)
L. Enter the consequence of occurrence derived from the Risk Management Table
M. Enter the probability of occurrence derived from the Risk Management Table. 
N. Risk score (calculated from  consequence of occur rence and probability of occurrence)*
O. Enter the impact to the mission (not just the imp act to the facility project) 
P. Enter points for Increases Infrastructure Reliabi lity
Q. Enter points for Increases Operational Efficiency  
R. Enter points for Center Priority
S. Enter points for Sustainability 
T. Enter points for Reduces Center Footprint 
U. Enter substantiating statements for points given in categorizes of the Discerning Factors in column V  *
V. Discerning factor comments
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FPMD CoF Planning Module
From any page in the Planning Moduleyou can go to Unfunded Demolition Projects 

by clicking the "Unfunded Demo" menu item on the left of the screen.
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FPMD CoF Planning Module
After clicking on "Unfunded Demo" in the menu you will see the Unfunded Demolition Projects Page, 
listing planned projects already entered. To enter a new planned project, click the red "add unfunded 

demo" button above the list. To edit an existing project click the project title link in the list. 
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Unfunded Demolition Projects Page
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FPMD CoF Planning Module

After clicking the red "add 
unfunded demo" button or the 
project title of an existing project 
you will see the Unfunded Demo 
Data Entry Screen. This screen 
includes all of the columns from 
the Unfunded Demo spreadsheet 
used in previous years except for a 
few calculated columns. In the 
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Unfunded Demo Data 

Entry Screen

Click the GO button after entering the data to save it 

to the database

few calculated columns. In the 
figure to the right, the data entry 
field designation letter corresponds 
with the information on the next 
slide (i.e., "F" for "CRV"). The 
meaning of each data entry field 
follows. Data calculated or auto-
filled by FPMD are marked with an 
asterisk. IMPORTANT! After 
entering the data, be sure to click 
the blue "GO" button.
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FPMD CoF Planning Module
Unfunded Demolition Projects – Data Entry Fields
A. Project name
B. Facility number
C. Program or Institutional Facility
D. Center name *
E. Center priority
F. CRV
G. FY of demolition
H. Demolition Cost, $K
I. Maintenance Cost/Year, $K
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I. Maintenance Cost/Year, $K
J. Utilities Cost/Year, $K
K. Payback
L. Safety Criteria (RAC Code) if applicable
M. Environmental Hazard.  (Yes or No)
N. Is facility or structure an eyesore in public vie w
O. Has environmental documentation been done to esta blish whether there is any 

environmental problem (Yes or No)
P. If abandoned facility/structure, how many years i t has been abandoned
Q. Is this a historic structure, historic site, or c ontain historic artifacts (Yes or No)
R. Composite Disposition Score
S. Enter the rationale for each category of points g iven in the discerning factors
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Facility Project Management Database

1509 Creation
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1509 Creation
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FPMD CoF Planning Module - 1509 Creation

Click on the 
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Click on the 

“Planned” 

project you 

wish to 

create a 

1509 for.

Note: the screen shot shown above shows all the “Planned” projects 
(for all fiscal years) that have been previously entered in the FPMD.
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FPMD CoF Planning Module - 1509 Creation

You are now in the 

www.nasa.gov 24

You are now in the 

previously selected 

“Planned” project. Note 

there is no scope or 

justification information on 

the default Summary page. 

That will be entered via the 

1509 we are about to create. 

Next step is to click the grey 

“Forms” box on the left.
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FPMD CoF Planning Module - 1509 Creation
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Click on “View 1509”

On the “Forms” page shown above, click on “View 1509”. We expect 
more forms to be accessed via this page in the future, but for now the 

1509 form is the only possible selection.
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FPMD CoF Planning Module - 1509 Creation
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Click on “Create 1509”

To create a 1509, click on “Create 1509” on this page. Once a 1509 
has been created, you will see a listing of various versions/revision of 

the 1509 on this page (which you will see in upcoming slides).
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FPMD CoF Planning Module - 1509 Creation

This is page in the FPMD where 
you actually enter the information 

typically found on a 1509. The 
project title, FPMD Project ID 

number and today’s date are auto-
filled. You must type in the 

information in all the other text 
boxes.
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Note that for now there are text 
boxes to enter the names and 

titles of the individuals who are to 
sign the 1509 (Submitted By, 

Concurrence By, JX Concurrence 
and Approved By). 

We anticipate the future 
capability to incorporate 

“electronic” signatures to the 
1509 via the FPMD.
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FPMD CoF Planning Module - 1509 Creation

Click on “Preview”
Type in the information 
in each text box as you 
typically would for a 
1509. This could be a 
cut and paste from 
another document or 
typed in directly. In 
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typed in directly. In 
order to lock-in the 
typed information, you 
must click the “Save and 
Exit” button. Once you 
do this, a 1509 is created 
as shown on the next 
slide.
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FPMD CoF Planning Module - 1509 Creation
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Click the Print icon 

to see the 1509.

The new 1509 has been created and can be viewed by and printed by 
clicking on the Print icon. This will take you to a pdf view of the 1509 that is 

shown  on the next slide.
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FPMD CoF Planning Module - 1509 Creation

Click the web 
browser’s “back” 
button, or close 
the tab to get out 
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the tab to get out 
of the 1509 
preview screen 
and back to the 
View 1509 page 
as shown on the 
next slide. 
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FPMD CoF Planning Module - 1509 Creation

Click the Print icon 

to see the 1509.
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to see the 1509.

Click the project tile to edit or update a 

previously created 1509.

This is where the 1509s are stored. In the case of this project, there are two 1509s shown. The 
second is a revision of the first. Every time you change the data entered on the 1509 data entry 

page and save it by clicking the “Save and Exit” button, the 1509 is revised and saved. The 
FPMD keeps copies of previous versions of the 1509. To view any 1509 version, click on its 

“Print” icon. To revise or update any previously created 1509, click on its title, edit the 
information and then click on the “Save and Exit” button.
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FPMD CoF Planning Module - 1509 Creation

Note that if you 
now go to the 
project 
“Summary” page 
by clicking the 
grey box on the 
upper left, the 
project scope 

You have now created a 
1509 by using the 

FPMD. Headquarters 
has the ability to read 
the 1509s submitted 
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Project scope and 

justification is entered 

from the information 

you provided when you 

created the 1509.

project scope 
and justification 
(basis of need on 
a 1509) has been 
automatically 
forwarded from 
the 1509 form 
and now appears 
on this page.

the 1509s submitted 
with the projects 

included in any data 
call for projects.
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Facility Project Management Database

www.nasa.gov

Steering Committee
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FPMD Steering Committee

Mission Statement
• The mission of the Facilities Project Management 

Database (FPMD) Steering Committee is to define 
the strategic direction for the further development of 
the FPMD, and to ensure that the FPMD provides the 
maximum benefit in support of the Agency's 
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maximum benefit in support of the Agency's 
Construction of Facilities Program.

Members
• The primary members include representatives from 

each NASA Center and related facilities. These 
representatives include Line Managers, Project 
Managers, Construction of Facilities Program 
Managers and Headquarters Program Managers.
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FPMD Steering Committee

Current FPMD Steering Committee Membership:
HDQTRS: Steve Rider, Wei Hu
GRC: Gene Pinali, Gene Stygles, John Ritter
JSC: Patricia Ford, Steve Farley
DFRC: Michelle Hurd, Audrey Mauldin
SSC: Susie (Barbara) Cour-Palais
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LaRC: Jim Charnock, Cheryl Allen
KSC: Keith Britton, Chad Moeller
WFF: Bob Reynolds, Kent Stover
GSFC: Jacki Mattson
JPL: Randy Wager, S. Welch
ARC: Peter Chan, Suzie Campbell
MSFC: Rhonda Pepper, David Jones
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FPMD Steering Committee

Goals and Objectives
• In order to accomplish its mission, the Steering 

Committee shall:
– Represent the interests of the FPMD user community by 

facilitating communication between the Steering Committee 
and user community;

www.nasa.gov

– Define and discuss potential enhancements or changes to 
functionality to the FPMD based on feedback from the user 
community;

– Prioritize those enhancements or changes to functionality of 
the FPMD that are selected for implementation;

– Ensures the FPMD follows and support the NASA Facilities 
Project Management process.
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FPMD’s Future

• As of today use of the FPMD has been mandated by 
Headquarters only for “Planned” project submissions.

• If further training of Center personnel is required, our 
new method will be to train individuals at GRC (at 
their expense) and then have them train others at 
their Center. We could also train personnel via 
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their Center. We could also train personnel via 
Webex as an option.

• The FPMD is ready for all Centers to use. The rollout 
we committed to do has been completed. We will 
continue to work with Headquarters to integrate the 
FPMD with their “portal” data gathering system. We 
will also complete the current planned 
enhancements.
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Point Releases 4.2 & 4.3 Content

• The current planned enhancements are described on 
the next two slides and are broken down into two 
point releases.

• Schedules for point release 4.3 cannot be determined 
until completion of specification gathering.

• The programmers will contact the designated 
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• The programmers will contact the designated 
champion for each of the proposed enhancements to 
gather the specifications (their thoughts and insights) 
for what exactly they were intending the FPMD to do.

• As a reminder, the following slides list the 
enhancements in each upcoming point release. The 
enhancement champions name is in orange font .
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“Program Management” Point Release 4.2

• “Program Management” Release 4.2. Will include 
enhancements 1, 5, 7 & 11:
– 1. Rollup Report by CoF Program Year: Report to list all CoF projects 

in a given program year and pull data from milestones, issues, etc.. 
(Ex: FY2009, Status & Phase, Percent Complete Per Phase, Issues 
and Obligations) 6 Center votes, Priority Ave. = 6 (M. Hurd, Dryden). 
In Test by June 22, 2009.

– 5. Gannt Chart View - Need to breakdown Gannt Chart view timeline 
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– 5. Gannt Chart View - Need to breakdown Gannt Chart view timeline 
to show distinct project phases instead of one line  that covers all 
phases. 3 Center votes, Priority Ave. = 3 (A. Mauldin, Dryden). In 
Test by June 8, 2009.

– 7. Create a  Center Planning Page: Create a page for CoF Program 
Manager or  Center  Master  Planner to store potential future projects 
that are not currently planned for  any specific fiscal Year. 3 Center 
votes, Priority Ave. = 5 This item is complete and in production.

– 11. Historical “Issues” Report: This report would pull issues from all 
projects and document the closeout/resolution action. 3 Center 
votes, Priority Ave. = 8 (G. Stygles, Glenn). In Test by July 8, 2009.
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“Project Management” Point Release 4.3

• “Project Management” Release 4.3. Will include 
enhancements 4, 8, 12 & 13:
– 4. Auto Fill NASA Standard Forms: This enhancement would 

automatically infill portions of these forms (project title, etc) 4 
Center votes, Priority Ave. = 7 (Steering Com – Pinali, Glenn)

– 8. Email  Document Storage: Provide a means to facilitate storage 
of emails to the Documents tab / Move entire email folder to 
documents. 3 Center votes, Priority Ave. = 6 (Steering Com –
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documents. 3 Center votes, Priority Ave. = 6 (Steering Com –
Pinali, Glenn)

– 12. PM Report - add “Risks”: Develop a new data screen for risk 
identification and  tracking. 2 Center votes, Priority Ave. = 3          
(J. Charnock, Langley, M. Hurd, Dryden)

– 13. Center Customized Cost Worksheet: Provide the ability to 
customize the cost worksheet so that Centers can add their own 
specific project burden and other costs. 2 Center votes, Priority 
Ave. = 3 (G. Farley, Johnson)
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FERP Requested Enhancements

• For both Minor and Discrete Projects:
– Project budgets listed by Fiscal Year and by Project title
– Project CCE’s listed by Fiscal Year and by Project title
– If there is a difference between project budget and project 

CCE, then note on how difference will be reconciled
– Separate listings for Minor and Discrete projects.
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• CoF Program:
– Capture and provide some type of continuous designation 

for CoF projects that get inserted into a given fiscal year.
– Capture and provide some type of continuous designation 

for CoF projects that are being deferred and/or descoped 
from a fiscal year
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Committee Meeting Schedule

No Steering Committee meetings have taken
place so far this year. 
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Future meetings will be scheduled as needed to 
demonstrate enhancements as they are put into 

production.
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Back Up Slides
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Back Up Slides
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Facility Project Management Database

What is the cost?

• Current cost to host the application at Glenn for all 
Centers and Headquarters is $300k/year in FY07 and 
increasing linearly to $450k/year in FY11.
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